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Following is CH2M HILL's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RPI) Seattle Plant. This status report summarizes ac­
tivities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-l 1-20-3008(h). 

Progress Made This Reporting Period 

Task A2.:.Applicable Permits 

A letter is being prepared by RPI for submittal to U.S. EPA (Post) and Ecology 
(Llewelyn) concerning the identification of a NPDES permit writer for facility stormwater 
and remediation discharges. ' 

D 
Task A3-Interim Measures 

ETC faxed the results of a flashpoint (ignitability) test conducted on the LNAPL collected 
from Monitoring Well MW-12 on January 11, 1994. The results( copy attached) indicate a 
78°C flashpoint; this is above the 60°C threshold for an ignitable hazardous waste. 
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· Previous analyses of soil cuttings generated during the installation of MW-12 
demonstrates this soil did not designate as a dangerous waste. These analyses were 
submitted to EPA with the Septemper 1993 Progress Report. Soil from the installation of 
MW-12 is being retained at the Facility. 

The ignitability test of LNAPL concludes its chemical and physical testing. All results 
will be used to complete its waste disposal profile. The LNAPL disposal firm will be 
approved of by RPI's corporate Health, Safety, & Environmental Affairs Division who are 
responsible for disposal contractor audits. Unless field testing conducted during the RFI 
demonstrate a different character to this material, it will be designated as nonhazardous 
solid waste. 

The FRH250-SOS-TID automated skimmer manufactured by Clean Environment 
Equipment has been selected for LNAPL recovery at MW-12. The equipment was 

. ordered and delivery is expected in early February. Per Rhone-Poulenc's agreement with 
the vendor, the system will be operated on a trial basis for 30 days. If the equipment 
performs satisfactorily, Rhone-Poulenc will purchase the equtpment and continue to 
operate it. If not, other systems will be evaluated. 

The existing 29,000 g·al capacity funnel tank located t~ the west of MW-12 will be used 
to collect and store the recovered LNAPL material. LNAPL will be removed from this 
tank on a regularly scheduled basis. Necessary tank fittings were ordered to connect this 
tank to the product recovery pump. 

TaskA4-RFI Workplan· 

On January 12, RPI provided to CH2M HILL tm re,visions to the draft RFI Workplan 
(pages 3-8 and 4-67) that were agreed to by U.S. EPA and RPI. On January L~, CH2M 
HILL incorporated these revisions with a revised Table of Contents and Page 5-3 and 
submitted r~placement pages to U.S. EPA for final Workplan Approval. 

Task AS-RF! Field Investigation 

On January 6, 8)94 CH2M HILL (O'Flaherty, Kunkel, and Leck) met with ETC (Jenkins, 
Bruton, & Wunderlich) to review outstanding issues related to laboratory and RFI field 
coordination. One issue discussed subsequently with U.S. EPA (Post) and RPI (Liu) was 
to replace acetone with methanol for decontamination of field equipment. This suggested 
replacement is because acetone is a target analyte. The substitution was approved by both 
U.S. EPA and RPI before field activities commenced. 

Tacoma Pump & Drilling was selected to undertake the drilling and sampling at the RPI 
Facility. A copy of the Consent Order was provided to Tacoma Pump & Drilling in July 
1993 when they were hired to replace monitoring well G-5 with MW-12. 

A copy of the proposed RFI field schedule listing activities through the last week of 
March 1994 is attached. On January 21, U.S. EPA (Post) was notified by CH2M HILL 
(O'Flaherty) that the Hydropunch survey will be postponed until February 28, 1994. 

2 



Monsanto Company 104(e) Response

Monsanto 2A000806

RFI field work started the week of January 10, 1994. The first round of groundwater 
samples were collected (30 wells) from January 17 through January 31, 1994. This 
included nine wells which were sampled for Appendix IX priority pollutants. The 3-week 
groundwater level monitoring program began on January 17, 1994 and is scheduled to end 
February 7, 1994. 

A reduced equipment blank schedule (collection and analyses) was proposed to and 
approved by U.S. EPA and RPI. Because groundwater sampling equipment is 
decontaminated in the laboratory in batches, it was agreed to collect an equipment blank 
for the first Appendix IX analyte's and thereafter to correspond to respective analyses 
whenever a new batch of decontaminated bailers are delivered (approximately every other 
day). Samples will also be extrac~ed but not analyzed unless groundwater results show 
the presence of constituents that may be suspected of being introduced from field or 
laboratory practices. 

Shallow surficial soil samples not covered by concrete or asphalt were collected during 
the week of January 17, 1994. At the same time Tacoma Pump & Drilling commenced 
concrete coring and cutting of the various Facility Investigation Areas targeted for shallow 

· soil samp\ing. Cutting concrete has proven to be far more time consuming than was 
anticipated because in most places the concrete slabs are very thick. Furthermore, efforts 
to locate a WISHA/OSHA certified concrete cutter (for concurrent work efforts) have 
been unsuccessful. Consequently, Tacoma Pump and Drilling will continue to cut 
cm;icrete because they have health & safety trained staff and readily- available saw-cutting 
equipment. 

On a related issue, U,S. EPA (Post) was contacted by CH2:'v1 HILL (O'Flaherty) on 
January 19, 1994 because two soil samples (Nos. 8 and 9) to be collected from 
Investigation Area ·A3/ Laboratory and Compressor Area (see Figure 4-5 in the RFI 
workplan) could not easily be collected from below the existing concrete slab which was 
determined to be at least 4-feet thick. Following U.S. EPA's suggestion, CH2M HILL 
reviewed the history of PCB detections in soil from this area and observed that Dames & 
Moore collected two samples (Kl and K2) in their study area K from this vicinity (on 
either side of the former compressor shed). Both samples were composited into one 
sample with an analytical result of 480 ppb. As agreed to by EPA, instead of sampling 
below the slab, CH2M HILL relocated samples 8 and 9 from this area to the same general 
area as Kl and ~ previously collected by Dames & Moore. These new samples will not 
be composited for analysis. In addition, Sample No. 2 and 4 which are part of the 
random grid located in Investigation Area A3 will also be tested for PCBs and multi­
chlorinated benzenes in addition to the analyses proposed in the approved Workplan. 

Associated laboratory analyses is in progress; ETC schedules a sample pick up directly 
from the facility at 3:00 p.m. each day sampling occurs. This arrangement has been 
determined to be very helpful to completing daily field obligations and paperwork for 
CH2M HILL field staff. 

The literature search for arsenic and PAH contamination within the general vicinity of the 
facility (both groundwater and soils) has been started. 
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Deliverables Submitted 

The December Progress Report to U.S. EPA on January 5, 1994. 

Corrections to the RFI Workplan were submitted to U.S. EPA on January 18, 1994. 

Outstanding Issues 

None to report. 

Activities Planned During Next Reporting Period 

Task A2-Applicable Permits 

CH2M HILL and Hays Consulting will commence assembling information to identify 
what will be needed in RPI's NPDES permit application. A cost estimate will be 
prepared if sufficient information is availab-le and if a regulatory contact has been 
identified by the Agencies. 

CH2M HILL will attend a public meeting sponsored by Ecology on February 8 in 
Olympia. The topic of this meeting is"the state's NPDES permit program, permitting fees, 
and types of NPDES permits including those issued to Facility's undergoing RCRA 
Corrective Action. · 

Task A3-lnterim Measures 

The LNAPL recovery equipment will be installed and start-up operations will be ·initia~ed. 

Task AS-RF/ Field Investigation 

The RFI field work will continue. Analysis of Round 1 groundwater samples should 
begin to be available by the las~ week in February. Soil results should follow in the first 
week of March. All laboratory results will be reviewed and validated as they become 
available. The 3-week groundwater level monitoring program will be completed on 
February 7. The four rounds of manual water level measurements are scheduled for 
February 4. The soil borings requiring a drill rig are scheduled to begin the week of 
February 21. The Hydropunch groundwater investigation ·will commence the week of 
February 28 and continue for approximately t";"o to three weeks. 

A draft summary of the literature search for information pertaining to P AH and Arsenic 
levels in ambient soil and groundwater will be available for U.S. EPA on or before 
April 1, 1994. 

jelrh1ine-p/pro1;resslsra1294.epa 
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TASK 
Equipment acquisition 

Groun_dwater level 
mo~itoring (electronic) 

Groundwater level 
monitoring (manual) 

Groundwater sampling 
(Round 1) 

Soil borings 
- Deep 
- Shallow 

Hydropunch 

Slug testing 

Site survey (biological) 

Sediment sampling 

Seep sampling (after 

rainfall event) 

jm \rlwne-p \ lids ched. xis 

RHONE-POULENC, INC. RFI FIELD SCHEDULE.FOR JANUARY, FEBRUARY, AND MARCH 1994 

FEBRUARY. MARCH 
Week 2 Week 3 Week 4 Week 1 Week 2 Week 3 Week 4 

1 /31 

1 /17 . 2/2 

2/21 

1 /17 

Ii 
2/8 
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.FAX TRANSl\fiTTAL .. 

ETC/N orthw-est 
6645 - 185th Avenue N.E., Su; 
Redmond, WA 98052 
(206) 885-0083 
(206) 883-8528 -FAX 

DATE: 
TO: 
CC: 
COMPANY: 
FAX NUMBER: 
FROM: 

CO:MMENTS AND tviESSAGES: 

C,n.J..>,,Q,n,---16 ~ -~.,,-, 
Patt O'Flaherty . ·Y 

~MHILL""~ 

(206) 462-5957 
Ran<l Jenkins 

F·. 01 

The Ignitability result obtained for your sample RPIMW12, received on 1/11/94, was 78 °C 
using Method 1010 (Pepsky-1\1artcns Closed-Cup). Sorry to keep you waiting for this answer. 

I'm working up the prlun:; n,,Jdification memo I mentioned, that \\i.ll cover the items not 
included in the origi.r.~11 :0ntract. l should h3.ve it to you by tomorrow. 

Also included with tlm fax is a copy of my tracking sheet for the water -;amples. I have a similar 
one for soils. These were derived from Doug's tables and the Workpbn. I am monitoring the 
daily receipts and COCs against them. lf you'Q like to receive copies ~ we go along, let me 
know. 

Shuuid you nnf r11cei1e :1 pages , fnclui.linf? this transmittal sheer) pfrase comae! the sender. 
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~ RHbNE-POULENC 

RHONE-POULENC INC. 
LEGAL DEPARTMENT-BHL I 
TEL: (908) 821-3533 
FAX: (908) 821-2787 
GEORGE S. GOODRIDGE 
SENIOR ENVIRONMENTAL ATTORNEY 

To__,,'-"-""-~~;[~-A~,~~~-.,-·-~ __ _ 
Date --.,"'-°'---l~_c>-__._!_r---'-v _____________ _ 

Please: 
D Prepare reply for my 0 As requested 

D Attend to signature D For your comments 
0 Note and return D Send me information and suggestions 

D Note and forward to required to answer D Does attached meet 
Files [1Si 

with your approval? 

D See (phone) me re 
For your information 0 For signature, ii you 

attached D As per conversation approve 

Excellence in Performance-Pride in Achievement 
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